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Mr. Robert Stein, Chairman
Connecticut Siting Council
Ten Franklin Square

New Britain, CT 06051

Connecticut Siting Council

RE: Docket No. 466: Frost Bridge to Campville 115-kV Project
Notification of Commencement of Operation: Campville Substation Modifications for 1191
and 1921 Line Separation

Dear Chairman Stein:

Pursuant to Section 16-50j-62(b)(4) of the Regulations of Connecticut State Agencies (RCSA),
Condition 11 of this Docket, and Section 7.1 of the Frost Bridge to Campville 115-kV Project (Project)
Development and Management (D&M) Plan for the Modifications to the Frost Bridge Substation and
Campville Substation, The Connecticut Light and Power Company doing business as Eversource
Energy (Eversource) hereby informs the Connecticut Siting Council (Council) that the Project-related
equipment modifications at Campville Substation to finalize the separation of the 1191 and 1921 115-
kV transmission lines have been completed.

These modifications included the removal and replacement of the existing 2T breaker with the new 2T-
A PASS GIS breaker and associated equipment installation. After the completion of these
modifications, the entire substation was placed back into service on May 7, 2018.

With the completion of the 1191 and 1921 Line modifications within Campuville Substation, all Project
components have been energized.’

Should you or other Council members have any questions regarding this submission, please do not
hesitate to contact me via e-mail at kathleen.shanley@eversource.com or telephone at (860) 728-4527.

Sincerely,
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' As Eversource identified in correspondence to the Council dated December 20, 2017, all of the new 115-kV
facilities, including the 1854 Line and associated modifications at Frost Bridge and Campville substations, were
energized and placed into service on December 16, 2017.



